
 

RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-
site COE representative.  Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district office and the area office. 
 

Report #:001 Delivery Order #:06 Date: 8/1/05 

Weather: Warm to Hot Temp. (max & min):70-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include a 
complete description): 
 

Initial mobilization and equipment delivery.  
Materials/Equipment Delivered:  Two storage bin units, Worker 
Trailer, PVC piping and fittings, portable restrooms (2), 
portable sink, Storage Shelving Kits (2), Multiple power tool 
package including drill, rotary saw, and other basic power 
tools.  Miscellaneous hand tools and 350-feet of fencing 
fabric were also delivered. 

 
 
 
 
 

QC Summary:   
Materials:  Storage units in good condition, with normal wear 
and tear; externally, units have some dents. 
 
Trailer unit is in good condition externally.  Internally, 
trailer appears to be in good condition, but we will have to 
wait for power to verify working order of lighting, switches, 
etc.  
 
PVC piping is ¾” Schedule 40. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 

Subcontractor
Sage Consultants, Inc. at Site and in general vicinity 
establishing coordinate system, survey datum control and 
temporary control points, preparatory to marking and staking 
well locations and proposed trenchlines.   
 
Off-Site office work by Sage included verifying accuracy of 
the coordinate system (office) so that trench and well stake 
placements will be accurate on Site.  
 

 
 
 
 
 
 
 
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
The daily personnel cost report is required for all cost reimbursable work on 
site and off site including subcontractors.  At a minimum, the cost report shall 
provide:  report title, site name, contractor, contract number, delivery order 
number, date, employee name and classification, hourly labor rates (regular, 
overtime or other), total hours (regular, overtime or other) and per diem.  
Labor costs shall be summed for:  each employee, the entire daily report, the 
entire delivery order (up to the date of the report), and the percentage of the 
estimated cost of labor. 
 
 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
Mobilization and equipment delivery phase.   
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with 
action to be taken): 
 

Preparatory phase meeting with Sage subcontractors.  They are 
establishing a coordinate system so that they can perform the 
staking SOW on Site tomorrow.  Their work today is off-Site, but 
we still covered Health and Safety requirements, PPE, Site 
conditions, etc.  Tomorrow, before beginning their on-Site work, 
I will cover all applicable AHAs, along with the daily H&S 
tailgate. 
 
At the end of the day, verified temporary markers and coordinate 
establishment activites conducted by Sage as “Initial Phase” 
CQC. No deficiencies observed.     

 
 
 
 
 
 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-
site COE representative.  Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district office and the area office. 
 

Report #:002 Delivery Order #:06 Date: 8/2/05 

Weather: Warm to Hot Temp. (max & min):70-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include a 
complete description): 
 

Equipment Delivered:  Small dump truck, water truck (4000 
gal), backhoes (2), small excavator, extended-reach fork 
truck, 25 KvW generator, trench sheeps-foot roller, 2 jumping 
jacks, plate compactor. 
 
Materials:  4x4s (for phone line post/work benches), plywood 
sheets (for work benches), 3 bags concrete. 

 
 
 
 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 

Subcontractor: Sage Consultants, Inc. on Site.  The 
subcontractors staked and delineated the “ERH” area in 
accordance with the coordinate system established from field 
and office.  Existing well locations within the ERH area were 
also established.  Following completion of ERH area staking, 
subcontractors began staking the “West Trench” centerline 
beginning at the north end of Site and working south to 59th 
Place street area.   
 
Sage off-Site work included coordinating the staking 
locations and coordinates with their office. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
The daily personnel cost report is required for all cost reimbursable work on 
site and off site including subcontractors.  At a minimum, the cost report shall 
provide:  report title, site name, contractor, contract number, delivery order 
number, date, employee name and classification, hourly labor rates (regular, 
overtime or other), total hours (regular, overtime or other) and per diem.  
Labor costs shall be summed for:  each employee, the entire daily report, the 
entire delivery order (up to the date of the report), and the percentage of the 
estimated cost of labor. 

 

4.  On-site conditions which resulted in delayed progress: 
 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with 
action to be taken): 
 
 

Performed a walk-through inspection with Sage following their 
completed staking activities for the day (F).   The 
delineated ERH boundaries closely matched previously 
estimated boundaries using GPS, an assurance that stake 
placement was correct and accurate. 
 
In addition to ERH-area delineation, alignment stakes along 
approximately 500 feet of the proposed trench centerline were 
also laid.  The centerline stakes were flagged with blue 
ribbons to differentiate them from other on-Site stakes. 
 
Safety Meetings 
Prior to beginning any work activities, a preparatory meeting 
was conducted with Sage.  The meeting included a discussion 
of potential safety hazards noted on the “Daily Tailgate 
Meeting” form, as well as AHA 2 “Staking and Surveying 
Activities.”  Subcontractor understood and is aware of 
potential hazards on Site, including contamination, dust, 
trip hazards, etc., and will have Level-D PPE during all on-
Site work.   
 
 
No deficiencies in materials or work performed on this day.  

 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
__________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-
site COE representative.  Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district office and the area office. 
 

Report #:003 Delivery Order #:06 Date: 8/3/05 

Weather: Warm to Hot Temp. (max & min):70-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include a 
complete description): 
 

Mobilization, equipment delivery, fuel tank setup. 
 
Calibrated dust monitor meter and took baseline readings near 
end of day inside Site, along bikepath, and perimeter 
streets.  Baseline readings ranged from 60-85 mg/m^3 for a 
time-weighted average over seven locations in or around the 
Site. 
 

 
QC Summary:   
Materials:  PVC Piping for well connections and 
trenchlines-2”, 4”, 6” and fittings, reducers, etc, PVC 
cement and primer.  I verified all equipment was delivered 
and accounted for according to invoiced order, and 
inspected all piping and fittings.  All piping and fittings 
in new condition and ready for use. 

 
 
 
 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractor:  
Spectrum Geophysics on Site.  Following safety and preparatory 
meetings, subcontractors began utility clearance and detection 
services along trench alignment, 10 feet to either side of the 
trench centerline stakes that had been set by Sage Consultants, Inc. 
 
Sage not on Site, but they are doing office work including 
coordinating staking locations and coordinates for tomorrow’s work. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
The daily personnel cost report is required for all cost reimbursable work on 
site and off site including subcontractors.  At a minimum, the cost report shall 
provide:  report title, site name, contractor, contract number, delivery order 
number, date, employee name and classification, hourly labor rates (regular, 
overtime or other), total hours (regular, overtime or other) and per diem.  
Labor costs shall be summed for:  each employee, the entire daily report, the 
entire delivery order (up to the date of the report), and the percentage of the 
estimated cost of labor. 

 

4.  On-site conditions which resulted in delayed progress: 

 
      None 
 
 
 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with 
action to be taken): 
 

Conducted Preparatory Phase meeting concurrent with H&S 
meeting with Spectrum.  Reviewed contract requirements-their 
SOW was to clear area 10-feet to either side of staked trench 
centerline, all the way to the treatment compound area, in 
addition to well offshoots from the main trench centerline. 

 
 

Safety Meetings:   
Prior to beginning any work activities, a preparatory meeting 
was conducted with the Spectrum subcontractor.  The meeting 
included a discussion of potential safety hazards noted on the 
“Daily Tailgate Meeting” form, as well as covering all items 
in AHA 3 “Geophysical Survey.”  Subcontractor understood and 
is aware of potential hazards and contamination on Site. 
 
Also conducted “Tailgate Meeting” with Sage upon their return 
to the Site.  All H&S forms signed. 

 
 
 
 
No deficiencies in materials or work performed on this day.  
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-
site COE representative.  Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district office and the area office. 
 

Report #:004 Delivery Order #:06 Date: 8/4/05 

Weather: Warm to Hot Temp. (max & min):70-90 (est) Rainfall (in): 

 

Incidents:  Arrived at Site to discover that expensive equipment, 
including new soil compaction units, were stolen from the Site 
last night.  Inventory of missing items and estimated loss value 
include: 

 

1 Diesel Jumping Jack (compaction unit); $3,500 

1 Gas Jumping Jack (compaction unit); $2,500 

1-Vibra plate; $2,000 

1-Ryobi 18V Tool Kit; $500 

1-Skil Saw; $169 

1-Socket Set; $90 

1-6” Vise (Double); $79 

2-Locks; $15 

2-Tool Boxes; $2,500 (Sam Serpa’s personal tools)  

Total Estimated Loss: $11,264 

 

Perpetrator cut outer fabric and fence to get into Site.  Storage 
unit lock encasements and hinge areas indicated torch burns.  
Locks securing storage units were cut off and removed.  Cut fence, 
cut locks, and burn marks on storage unit appears to be extent of 
damage to equipment.  As noted, value of stolen equipment and 
tools is estimated to be over $10,000.  The stolen compaction 
rental equipment alone that had been delivered yesterday appeared 
to be brand new had an estimated value of $6,000.  

 

A report was filed with the local police, and an officer came on 
Site to inspect damage and note stolen items. 
__________________________________________________________________ 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
Inspections 

 
1.  Work performed today by primary contractor on site and/or off site (include a 
complete description): 
 

Establishment of Exclusion Zone where West Trench excavation 
will begin.  The EZ extends at least 30-feet from any initial 
excavation activities which will be performed over the next 
several days.  The EZ will be modified as work progresses to 
ensure that a 30-foot distance from excavation areas is 
continually established.   The EZ is large enough to allow 
large excavation equipment sufficient space to perform work. 
  

 
 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
Spectrum Geophysics on Site.  Following tailgate safety 
meeting and review of AHAs, subcontractors continued 
utility clearance activities along the full length of the 
“West Trench”. 
 
 
Miller-Brooks on Site to raise the wells to be destroyed 
next week. The wells to-be-destroyed are in the ERH area.  
Subcontractor has significant experience with Site, as they 
have performed raising or lowering of monitoring wells and 
other services over the last few years.  Following tailgate 
safety meeting and affirmation of Work Scope, subcontractor 
began well raising activities.  Dave Allen monitored and 
observed the well raising activities.  The subcontractors 
raised a total of 8 wells to be destroyed before leaving 
Site.   
 
Sage Consultants, Inc off-Site work included coordinating 
the staking locations and coordinates with their office. 

 
QC Summary:   
Materials:  Office materials, staplers, file folders, etc.  I 
verified that all invoiced materials were delivered. 
 
A new Ryobi work tool kit was purchased to replace the stolen 
kit.  The new kit was smaller than the original, and had three 
power tools instead of the five the other kit had.   

 
 

Safety Meetings:   
Prior to beginning any work activities, all hazards relating 
to excavation or earthwork activities were discussed in 
accordance with prepared AHAs.  In addition, Sam Serpa 
expanded on potential issues based on his construction 
experience.  In addition, the general H&S topics covered in 
the daily “Tailgate  
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
Meeting” were reviewed.  A general approach to the work, 
hazard communication, traffic coordination, etc. was 
discussed.  All H&S forms signed. 
 
After the EZ was marked near the end of the day, I verified 
its perimeter and scanned the entire area within the EZ.  In 
the EZ area, I found two twine lines from previous park 
grading activities were identified.  The lines were running 6 
inches above the ground between metal stakes and posed a trip 
hazard in the EZ.  I flagged the length of the twine lines 
with caution tape so that they can be seen clearly.  The lines 
and trip hazards found in the EZ will be of special note in 
tomorrow’s Tailgate Meeting. 
 
PID monitoring was performed for breathing space during well 
raising activities.  No contaminants were detected. 

 
 

 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
The daily personnel cost report is required for all cost reimbursable work on 
site and off site including subcontractors.  At a minimum, the cost report shall 
provide:  report title, site name, contractor, contract number, delivery order 
number, date, employee name and classification, hourly labor rates (regular, 
overtime or other), total hours (regular, overtime or other) and per diem.  
Labor costs shall be summed for:  each employee, the entire daily report, the 
entire delivery order (up to the date of the report), and the percentage of the 
estimated cost of labor. 
 

4.  On-site conditions which resulted in delayed progress: 
 
 
 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with 
action to be taken): 
 
 

P-Conducted comprehensive safety meeting with all TN crew 
covering all AHAs associated with trenching and excavations 
and earthwork.  Anticipated work and procedures for 
conducting work discussed, with much input from 
Construction Manager. 
 
I-Did a Site walk with Spectrum verifying utility search and 
clearance was performed 10’ to either side of trench 
centerline as well as proposed well locations.  Spectrum has 
marked potential subsurface utilities as well as areas where 
care should be taken while excavating. 
 
Took photographs of EZ setup. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
I,F-I observed the wells raised by Miller-Brooks.  The raised 
wells were 3-5 feet above surface grade.  No excavations or 
holes were left open-i.e. as part of well-raising, 
subcontractor backfilled all excavated areas to surface-
grade. 
 
No deficiencies in materials or work performed on this day.  

 
 
 
 
 
 
 
 
 
 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-
site COE representative.  Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district office and the area office. 
 

Report #:005 Delivery Order #:06 Date: 8/5/05 

Weather: Warm to Hot Temp. (max & min):70-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include a 
complete description): 
 

Subcontractor coordination, Site preparation, excavation 
preparation, planning and meetings.  Sam Serpa, John Hartley, 
John Wingate, Parley, Danny, Stephen Bahr in meeting.  John 
Wingate addressed and clarified final field work, proper 
trench sloping, and general engineering items. 
 
Calibrated Noise meter per manufacturer recommendations.   
 
Near the end of work day, began excavating i.e. “broke 
ground” on the West Trench line at its northern extent.  
Approximately 15 feet of trench were excavated.  A water 
truck and hose were used to keep the dust down during 
excavation and stockpiling activities.  Ear plug protection 
was provided to all personnel near equipment, and PID and 
dust air monitoring were performed during work.  Observed 
careful, deliberate work at a safe pace among all personnel. 
 
All work is being performed in the cordoned exclusion zone.  
Additionally, temporary fencing was set up immediately around 
the open trench.  

 
QC Summary:   
Materials: 
The large and main trailer unit arrived today to provide office 
space for engineering and construction management activities.  
Office furniture, tables, chairs, etc were set up in the trailer. 
Power and phone lines to the large trailer unit should be set up 
by the middle of next week.   
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
Sage Consultants on-Site, staking existing well locations.  
In addition, they completed staking the “East Trench” 
centerline, working from the north to south end.  Sage 
completed all work items expected for the day.  With the 
noted staking activities completed today, utility clearance 
of the East Trench can proceed on schedule on Monday, 8/8.  
Spectrum Geophysics is scheduled to come out early morning 
and with their equipment, detect and clear all utilities 
along the East Trench, 10-feet to either side of the staked 
centerline.  Spectrum cleared the proposed well locations and 
trench offshoots near the north end of the East Trench. 

 
 

 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
The daily personnel cost report is required for all cost reimbursable work on 
site and off site including subcontractors.  At a minimum, the cost report shall 
provide:  report title, site name, contractor, contract number, delivery order 
number, date, employee name and classification, hourly labor rates (regular, 
overtime or other), total hours (regular, overtime or other) and per diem.  
Labor costs shall be summed for:  each employee, the entire daily report, the 
entire delivery order (up to the date of the report), and the percentage of the 
estimated cost of labor. 
 
 
 

4.  On-site conditions which resulted in delayed progress: 

 
      None 
 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with 
action to be taken): 
 

Inspected the following: 
 
I & F - Staking and Geophysical Surveying.  Areas of potential 
utilities or subsurface abnormalities noted with staking and 
pink paint by Spectrum. 

 
 

Safety Meetings:   
Daily tailgate meeting conducted, covering general H&S, PPE, 
and Site hazards.  Discussed the slip/trip hazards I flagged 
in the EZ yesterday.   
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
PID monitoring was performed for breathing space during well 
raising activities.  PID indicated only background levels of 
contamination. 

 
 
 
 
No deficiencies in materials or work performed on this day.  
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-
site COE representative.  Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district office and the area office. 
 

Report #:006 Delivery Order #:06 Date: 8/6/05 

Weather: Warm to Hot Temp. (max & min):70-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include a 
complete description): 
 

Continued trench centerline excavation started yesterday and 
also excavated PB-7 and PB-6 offshoot lines.  Installed 
connected piping along these excavation lines.  Used a laser 
leveling system, stakes, and lines to verify grade as 
excavation proceeded. 
 
Excavated 220 feet of trench centerline, not including the 
PB-7 and PB-6 offshoot lines.  Took photographs of 
excavations, piping, and grade lines. 
 
PID air monitoring equipment was fresh-air calibrated. 
 
All work is being performed in the cordoned exclusion zone.  
Additionally, temporary fencing was set up immediately around 
the open trench areas. Two small, open excavations outside 
the trenching exclusion zone were noted, and temporary safety 
fencing was placed around these also. 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
No Subcontractors on Site today. 

 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
The daily personnel cost report is required for all cost reimbursable work on 
site and off site including subcontractors.  At a minimum, the cost report shall 
provide:  report title, site name, contractor, contract number, delivery order 
number, date, employee name and classification, hourly labor rates (regular, 
overtime or other), total hours (regular, overtime or other) and per diem.   
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
Labor costs shall be summed for:  each employee, the entire daily report, the 
entire delivery order (up to the date of the report), and the percentage of the 
estimated cost of labor. 

 

4.  On-site conditions which resulted in delayed progress: 
 
Delivery of a 200-lb compactor unit.  Unit arrived mid-day and 
fill sand was compacted in all excavated trench lines. 

 
 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with 
action to be taken): 
 

I-Present during excavation and pipe laying activities.  
Verified PVC fitting orientations and grading establishment. 

 
 

Safety Meetings:   
Daily tailgate meeting conducted, covering general H&S, PPE, 
and Site hazards.  Briefly reviewed Earthwork and Excavation 
AHA’s.  

 
 

No deficiencies in materials or work performed on this day.  
 
 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-
site COE representative.  Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district office and the area office. 
 

Report #:007 Delivery Order #:06 Date: 8/8/05 

Weather: Warm to Hot Temp. (max & min):70-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include a 
complete description): 
 

Continued trench centerline excavation to the PB-2, PB-3 and 
PB-4 offshoot line.  Additional personnel that will be 
conducting excavation, pipe laying, and other project work on 
Site. 
 
The offshoot line (175 ft.) was excavated to an estimated 
grade based on the elevation data available, to be verified 
or modified tomorrow.   
 
Photographed of excavations, piping, and grade lines. 
 
Calibrated PID air monitor.  No contaminants were detected by 
PID in breathing zone or excavated soil (0.0 ppm). 
 
Personal Dust Meter Readings:  0.228 TWA and 9.821 Max. 
 
All work is being performed in the cordoned exclusion zone.  
Additionally, temporary fencing was set up immediately around 
the open trench areas.  
 

 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 

Spectrum Geophysics on Site performing utility clearance along 
the East Trench and its offshoot lines, 10-feet to either side 
of the staked centerline, according to schedule. 
 
Miller-Brooks also on Site to raise existing wells. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 

The daily personnel cost report is required for all cost reimbursable 
work on site and off site including subcontractors.  At a minimum, the 
cost report shall provide:  report title, site name, contractor, 
contract number, delivery order number, date, employee name and 
classification, hourly labor rates (regular, overtime or other), total 
hours (regular, overtime or other) and per diem.  Labor costs shall be 
summed for:  each employee, the entire daily report, the entire delivery 
order (up to the date of the report), and the percentage of the 
estimated cost of labor. 

 

4.  On-site conditions which resulted in delayed progress: 
 
During the afternoon, we did not have sufficient surveying and 
elevation data to accurately determine trench depths.  This will 
not be an issue tomorrow, as Sage will be out early in the 
morning and staking all defined lines and offsets along the West 
and East main trenchlines and offshoots.   
 
Also, a main water line closely parallels the proposed East 
trench line along a distance of approximately 50’, requiring 
some design adjustments which are still being addressed.   

 
 
 
 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with 
action to be taken): 
 

P-Preparatory meeting with Miller-Brooks subcontractors.  
Discussed order of raising wells, and order and priority of 
well raisings.  The priority for Miller-Brooks is to raise all 
wells along the East Trench line, from North to South, so that 
excavation of the East Trench can start and proceed tomorrow 
without personnel or equipment interference. 
 
I-Present during excavation and pipe laying activities along 
the West Trench.  Verified PVC connections and orientations.   

 
 

Safety Meetings:   
For personnel on Site for the first time, a H&S meeting was 
conducted covering H&S manual and applicable sections to 
excavation and earthwork, including necessary AHAs, Site 
orientation, hospital route, PPE, etc.  
 
Daily tailgate meeting conducted at beginning of day for all, 
covering general H&S, PPE, and Site hazards.  Briefly reviewed 
Earthwork and Excavation AHA’s.  
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 

As previously noted, the PB-2,3,4 offshoot line grading was 
estimated but the exact elevations and design standards 
will be verified for this trenchline when Sage 
subcontractors arrive tomorrow.  

 

 

 

 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-
site COE representative.  Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district office and the area office. 
 

Report #:008 Delivery Order #:06 Date: 8/9/05 (Tues) 

Weather: Warm to Hot Temp. (max & min):75-95 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include a 
complete description): 
 

Sage Contractors on Site and provided final elevation and 
grading information needed to complete the PB-2,3,4 off line 
excavation to required grade.  Sage also completed staking 
the West Trench offset lines to the “Support Zone” area, 
providing elevation and grading information on all set 
offsets.  Sage also began staking the East Trench line 
offsets, so that excavation could begin and proceed along 
that trench today.  All well locations and elevations were 
also established.  Due to the nearby water line conflicting 
with a portion of the proposed East Trench centerline (as 
noted in yesterday’s daily QC Report), deviation from the 
proposed design is likely; therefore, Sage will complete 
staking along the East Trench when final design is 
established for the noted portions.  
 
East Trench excavation commenced in the afternoon, and 
approximately 200’ of the East Trench was completed by the 
end of the day, including the line to PC-7 well.   
 
Photographed of excavations, piping, and grade lines. 
 
Pressure tested installed piping from the north end of the 
West Trench to the PB-2,3,4 offshoot.  Static pressure held 
at 25 psi for one hour. 
 
No contaminants were detected by PID in breathing zone or 
excavated soil (0.0 ppm). 
 
Exclusion Zone was expanded/modified to include East Trench 
work areas.  All trenching and earthwork is being performed 
in the cordoned exclusion zone.  At the end of the day, 
temporary snow fencing was set up immediately around open 
trench/excavation areas.  
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 

Sage Contractors on Site as noted. 
 
Spectrum Geophysics on Site for about 4 hours during the 
morning, verifying utility clearance along the entire proposed 
East Trench line and its offshoots, 10-feet to either side. 
 
Miller-Brooks again on Site to continue well raising 
activities.   
 

 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 

 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with 
action to be taken): 
 

I-Present during excavation and pipe laying activities along 
the East Trench to verify general grading.   
 
Verified pipeline runs and orientation and gluing of 
connection fittings.   

 
 

Safety Meetings:   
For personnel on Site for the first time, a H&S meeting was 
conducted covering H&S manual and applicable sections to 
excavation and earthwork, including necessary AHAs, Site 
orientation, hospital route, PPE, etc.  
 
Daily tailgate meeting conducted at beginning of day for all, 
covering general H&S, PPE, and Site hazards.  
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Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-
site COE representative.  Concurrently, the contractor shall provide electronic 
access to the completed forms to the COE district office and the area office. 
 

Report #:009 Delivery Order #:06 Date: 8/10/05 (Wed) 

Weather: Warm to Hot Temp. (max & min):70-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include a 
complete description): 
 

The 60’ offshoot line to PB-8 from the East Trench was 
excavated, as well as offshoot lines PC-6, PC-5, and PC-4 
respectively 40’, 16’, 32'.  PVC piping was laid along all 
portions of the East Trench centerline and its offshoots that 
were excavated yesterday.   
 
Today, excavation along the West Trench proceeded south, 
including the PB-1 offshoot.  Combined with the East Trench 
line excavation, over 250 feet of trench was excavated today, 
and approximately 200 feet of PVC piping was glued and laid. 
Sand backfill was placed as a base for the piping. Following 
placement, the pipelines were covered with sand backfill in 
6-inch lifts and compacted with 200 lb compactor.  Following 
sand base and cover, soil was backfilled into trench and 
compacted using the heavier “Jumping Jack” compactor.  
 
Photographed excavations, piping, and grade lines. 
 
No contaminants were detected by PID in breathing zone or 
excavated soil (0.0 ppm). 
 
All work is being performed in the cordoned exclusion zone.  
Additionally, temporary fencing was set up immediately around 
the open trench areas.  
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 

Miller-Brooks again on Site to continue well raising 
activities.  The following wells were located/raised today: 
 
Located:  B-30, B-32, B-39, VW-5, SV-1, VW-4, VW-3.  These 
will be raised tomorrow. 
 
ABC Liovin Drilling on Site.  They are to destroy 9 existing 
wells, 6 of which are in the ERH area.  The “to be destroyed” 
well list includes the following:  

 
MW-15-70 
MW-15-85 
MW-16-70/90 (Nested wells) 
MW-17-70/85 (Nested wells) 
MW-17-95 
MW-18-70/85 (Nested wells) 
 
Following safety meetings and mobilization, drillers were able 
to destroy nested wells MW-17-70/85 and 60-feet of well MW-15-
85 in under 5 hours.  As the drillers are now set up, they 
should be able to destroy 5 or 6 wells by the end of the week.  
  
Three additional wells on Site will be destroyed after 
completing ERH-area well destructions.  The three wells, B-6, 
B-14, and B-16, are near the west trenchline and it is 
anticipated that these well destructions will be completed 
early next week, 8/16 or 8/17. 

 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
Trenching and piping operations proceeded without any 
significant delays today, although some delay in pipe laying and 
backfilling may occur over the next day or two, pending delivery 
of proper fittings for waterline containment piping. Delays will 
be minimized by continuing trenchline excavations.  
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-
Initial, or F-Final and include satisfactory work completed or deficiencies with 
action to be taken): 
 

P-Preparatory meeting with ABC-Liovin drilling for well 
destructions SOW.  Preparatory meeting included reviewing SOW 
and well destruction list and reviewing procedures for 
conducting and completion destructions.  
 
I-Continue to verify piping connections, fittings, reducers, 
etc. are properly placed and that pipe laying activities are 
progressing along the East and West Trench.  Verified PPE 
being utilized by all personnel in exclusion zone. 

 
 

Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for all 
personnel on Site, covering general H&S, PPE, and Site 
hazards.  
Discussed modifications to Exclusion Zone perimeter and 
reviewed significance and hazards in the EZ.   
 
For ABC drilling subcontractors, discussed general H&S plan 
and the applicable well drilling/well destruction AHA’s.   
 
Conducted H&S meeting and required AHA’s for electrical 
subcontractors who were connecting office trailers to city 
power. 
 
Required H&S forms, daily tailgate form, and AHA’s (where 
applicable), were signed and completed as appropriate. 

 
 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
       ____________________________________ 
       Contractor's designated quality control representative 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office. 
 

Report #:010 Delivery Order #:06 Date: 8/11/05 
(Thurs) 

Weather: Warm to Hot Temp. (max & min):70-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

Conducted hour-long pressure test, from 8:04-9:04 am, for the 
installed piping along the West Trench, beginning at the north 
end of the trench to the DA,DB-7 well area.  Pressure test 
included the PB-2,3,4 offshoot line and its connections.  A 2 
psi loss was observed over the hour-long test.  The leak was 
detected at a fitting along the main trenchline near the DA,DB-
7 connections will run. The leaky connection will be replaced 
with a new connection, and the area left exposed until new 
testing can verify connection integrity.  
 
Also conducted hour-long pressure test, from 7:50-8:50, for 
installed piping along the East Trench, from the north end of 
the trench to the PC-5 offshoot line. Static pressure held at 
25 psi for one hour.  According to the pressure gauge, there 
was no visible psi loss over the hour, although a very tiny air 
leak was observed at a coupling.  [Update:  The leak was fixed 
with cement, rechecked and retested with no loss-See 8/13 
Daily.] 
 
An additional 140 feet were excavated today along the East 
Trench centerline.  Well SV-4, an old well part of the original 
SVE system on Site, was uncovered in the middle of the trench 
excavation.  The trench is sufficiently wide to allow the PVC 
piping to run to the east side of the well; thus, the well can 
be preserved and raised and may be used as a monitoring 
location once system installation is complete.     
 
In addition to the excavation, backfilling over installed PVC 
lines until reaching DA-7/DA-8 offshoot lines, which will 
remain exposed until all piping and conduit lines can be 
installed.   
 
Backfilling was conducted using the imported base course sand 
in a 6-inch lift, followed by moderate-duty compaction.  
Following sand cover compaction, the remaining trench depth was 
backfilled with native excavated soil.   
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
The backfill process was completed by compacting fill with a 
heavy-duty Jumping Jack compactor.  The two joints where leaks 
were detected during the pressure test remain exposed and were 
not covered so that repair and retesting of these joints can be 
performed. 

 
Photographed excavations, piping, and grade lines. 
 
An additional trenchline has been field-designed and will run 
parallel and east of the design East Trench line.  The 
additional line will allow connection piping to run directly to 
“DA,” ”DB” extraction wells rather than having multiple 
crossings from these wells to the original line.  This is 
necessary to avoid several crossings around gas and water lines 
in that area.  The proposed additional trench line will run from 
DA-9 south near PD-1, and will then meet up with and be 
reconnected to the original trench line.  
 
No contaminants were detected by PID in breathing zone or 
excavated soil (0.0 ppm). 

 
All work is being performed in the cordoned exclusion zone.  
Additionally, temporary fencing was set up immediately around 
existing and freshly excavated trenches. 

 
Calibrated all four dust monitors, using identical procedures 
for each.  Following calibration, two units were set up to 
monitor the Site perimeter-one near the East Trench next to the 
bike path wall (BP unit) and one at the 59th street fence near 
Walker Avenue (59th unit).  The third monitor was placed in the 
EZ area near the West Trench (EZ unit), and the fourth was kept 
on person to monitor worker exposure around the excavation 
areas (Person unit).   
 
Each monitor’s readings were recorded for morning and afternoon 
work periods.  A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded 
by each unit are indicated below: 
 
 

Morning Afternoon 
Area (Unit #) TWA(mg/m3) Max(mg/m3) TWA(mg/m3) Max(mg/m3)

BP (918) 0.118 1.663 0.123 4.514 

EZ (1210) 0.200 2.324 0.131 17.03 
Personal (968) 0.092 1.55 0.048 4.023 
59th (1211) 0.173 4.8 0.119 4.8 

 
 
No contaminants were detected by PID in breathing zone or 
excavated soil (0.0 ppm). 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 

Sage Consultants on Site to stake the major West Trench offshoot 
which runs to Walker avenue and splits, continuing north and 
running parallel to 59th street, as shown on final drawings.  The 
trenchline to be cut along Walker avenue was delineated with 
white paint; corresponding elevation offshoot markings were made 
on the sidewalk.  Sage also completed staking proposed well 
locations along East and West trenches, and replaced previously-
placed stakes that had been knocked down.  The subcontractors 
also assisted in grade checking and verification of as-built 
grades. 
 
Spectrum Geophysics on Site, checking/clearing subsurface 
utilities from East Trench to bike path wall to make way for the 
additional trenchline. 
  
Miller-Brooks again on Site to continue well raising activities. 
 The following wells were located/raised today: 
 
Raised:  B-30, B-32, B-39, VW-5, SV-1, VW-4, VW-3.   
 
ABC Liovin Drilling on Site, continuing well destructions.  The 
well destructions are proceeding as follows:  

 
MW-15-70– Completed today, 8/11/05 
MW-15-85 – Completed today, 8/11/05 
MW-16-70/90 – To begin tomorrow, 8/12/05 
MW-17-70/85 – Completed 8/10/05 
MW-17-95 – Completed 60’ today, 8/11/05 
MW-18-70/85 - Not yet started. 
 
B-6;B-16;B-14 – Not yet started. 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
Connecting pipelines and backfilling dependant upon receipt of 
materials and fittings.  Clamshell fittings required for 
containment pipe were ordered.  Delays minimized by continuing 
trenching operations while necessary fittings are received.   
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 
 

P-Preparatory meeting with Sage at beginning of day, reviewing 
work scope and priority items.   
 
I-Was in communication with Sage throughout day reviewing 
progress and completion of priority items. 
 
F-Did walk through at end of day, verified completion of all 
priority items noted in Preparatory meeting.   
 
I-Continue to inspect trench work as it progresses, including 
verification of grading and staking setup, sand fill, 
backfilling and compaction, and general progress of work. 

 
 

Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards.  
Discussed Exclusion Zone perimeter and reviewed potential 
hazards and PPE requirements for all personnel working in the 
EZ.  
 
Required H&S forms, daily tailgate form, and AHA’s (where 
applicable), were signed and completed as appropriate. 

 
 
 
 
 
 
 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 
 

Report #:011 Delivery Order #:06 Date: 8/12/05 
(Fri) 

Weather: Warm to Hot, 
Overcast to Sunny 

Temp. (max & min):68-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

 
Continued backfilling, grading, and pipe laying activities.  
Commenced excavation of the DAB-8 trenchline, which parallels 
59th street.  By end of day, approximately 190 feet of the 
trench was completed. 
 
Laid pipelines will be pressure tested tomorrow (Saturday), and 
connections checked for leaks.  

 
Discussed observations regarding H&S and general H&S review for 
Site with Mr. William Fink.  Prepared checklist of H&S items 
and documentation based on discussion.  Mr. Fink generally 
satisfied with Site H&S implementation.  
 
All work is being performed in the cordoned exclusion zone.  
Additionally, temporary fencing was set up immediately around 
existing and freshly excavated trenches. 

 
Continued dust-monitoring schedule, with monitoring units 
placed at the following locations:   
1) Near north end of East Trench, at bike path wall (BP unit; 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ unit); 
4) On-person monitor (Personal).   
 
Each monitor’s readings were recorded for morning, and reset 
for a separate afternoon reading.  A time-weighted average 
(TWA) of dust concentrations as well as maximum concentration 
(max.) recorded by each unit are indicated below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 

Morning Afternoon 

Area (Unit #) TWA(mg/m3) Max(mg/m3) TWA(mg/m3) Max(mg/m3)

BP (918) 0.075 1.017 0.061 0.623 

EZ (1210) 0.107 1.017 0.083 2.454 
Personal (968) 0.028 0.467 0.021 0.917 
59th (1211) 0.102 0.729 0.070 1.039 

 
 
Fresh-air calibrated PID monitor.  No contaminants were 
detected by PID in breathing zone or excavated soil (0.0 ppm). 
  Will continue to calibrate and monitor work areas with PID. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 

Spectrum Geophysics on Site for continued utility clearance. 
 
 
Miller-Brooks again on Site to continue well raising activities. 
 The following wells were located/raised today: 
 
Located:  B-16, B-15, B-20, B-4, B-5, B-19, as well as several 
wells located on WW Henry Site.  Located wells to be raised 
tomorrow (Saturday).  
 
ABC Liovin Drilling on Site, continuing well destructions.  The 
well destructions are proceeding as follows:  

 
MW-15-70– Completed 8/11/05 
MW-15-85 – Completed 8/11/05 
MW-16-70/90 – Completed today, 8/12/05 
MW-17-70/85 – Completed 8/10/05 
MW-17-95 – Completed today, 8/12/05 
MW-18-70/85 – To begin Monday, 8/15 
B-16 – Completed today, 8/12/05 
 
B-6 – To begin Monday, 8/15 
B-14 – Not yet started. 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 

4.  On-site conditions which resulted in delayed progress: 
 
Delays were minimized by continuing excavations and earthwork.  
Shipment of piping materials was received today, including CPVC 
pipe and clamshell containment fittings.  With the delivery of 
these needed materials, significant progress will now be made in 
pipe laying and backfilling, catching up to trenchline excavations. 
 

2 of 3 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 
 

P-Preparatory meeting with Spectrum at beginning of day, 
reviewing work scope and priority items.   
 
F-Did walk through at end of day with Spectrum subcontractors 
and verified completion of utility clearance along 59th street 
and Walker Avenue.   
 
I-Continue to inspect trench work as it progresses, including 
verification of grading and staking setup, sand fill, 
backfilling and compaction, and general progress of work. 

 
 

Safety Meetings:   
 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards.  
 
Required H&S forms, daily tailgate form, and AHA’s (where 
applicable), were signed and completed as appropriate. 
 
 

 
 
 
 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 
 

Report #:012 Delivery Order #:06 Date: 8/13/05 
(Sat) 

Weather: Cool to Hot, 
Overcast to Sunny 

Temp. (max & min):65-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

 
Completed the DAB-8 trenchline (260 total feet) that was 
started yesterday, excavating east and additional 70 feet 
toward the West Trench centerline. Laid all piping, including 
2” waterline and 6” containment, along DAB-8 excavation.  120-
feet or air line was also laid today.  Following line 
installations, a portion of the trenchline was backfilled to 
allow for ingress and egress of equipment and traffic.   
 
Conducted a pressure test to 25 psi for connected pipeline 
along East Trench.  The pin-hole leak previously detected had 
been successfully repaired and no other leaks were detected.  
No loss in psi was observed during the pressure test.  All 
fittings were checked for leaks using a soap-water solution.  
Following the pressure testing, all completed sections (~160 
feet) along the East Trench were backfilled and compacted.  
Well SV-4, which had been uncovered on 8/11, was raised above 
ground surface prior to backfill completion.  
 
The leaky fitting in the West Trench that had been detected 
during the pressure test on Thursday 8/11, was replaced. 
 
By the end of the day, 200 ft. of pipeline (water, vapor, 
electrical)All work is being performed in the cordoned 
exclusion zone.  Additionally, temporary fencing was set up 
immediately around existing and freshly excavated trenches. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 

Sage subcontractors again on Site, assisting with slope checking 
for the West Trench and DAB-8 offshoot line, as well as locating 
and establishing water and gas line locations and elevations.  A 
tee joint was uncovered for the gas and water lines.  Sage 
surveyed top and bottom elevations of each line, which will 
assist us in placement and orientation of connection system 
piping. 
 
Water Line:  Top Elevation 138.13 ft. 
             Bottom Elevation 137.10 ft. 
 
Gas Line:    Top Elevation 137.00 ft. 
             Bottom Elevation 136.50 ft. 
 
Sage also surveyed the proposed additional East Trench line, 
which will be connecting DA/DB wells for line VE-3. 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
Started installing/connecting double-wall piping.  Instructed 
personnel on proper installation techniques and reviewed drawings. 

 
 
 
 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 
 

P- Discussed proper installation techniques for double wall 
piping system, which is to be used for water extraction lines.  
Internal piping was connected and set into the outer containment 
pipelines. The fittings (elbows, tees) for the containment 
piping will be clear PVC schedule 40 “clamshell” fittings.  
These special fittings will be installed when proper training 
and adhesion techniques are demonstrated and proved.     

 
 

Safety Meetings:   
 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards.  
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
Required H&S forms, daily tailgate form, and AHA’s (where 
applicable), were signed and completed as appropriate. 
 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 
 

Report #:013 Delivery Order #:06 Date: 8/15/05 
(Mon) 

Weather: Warm to Hot, 
Overcast to Sunny 

Temp. (max & min):68-95 (est) Rainfall (in): 

1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

Air compression line installed for DA/DB-7 wells.  Began 
installation of electrical conduit line.  The backfilled areas, 
especially along the East Trench, were regraded. 
 
Installed snow fencing along perimeter of all open trenches. 
 
All work is being performed in the cordoned exclusion zone.  
Additionally, temporary fencing was set up immediately around 
existing and freshly excavated trenches. 

 
Continued dust-monitoring schedule, with monitoring units 
placed at the following locations:   
1) Near north end of East Trench, at bike path wall (BP unit; 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ unit); 
4) On-person monitor (Personal).   
 
Each monitor’s readings were recorded for morning, and reset 
for a separate afternoon reading.  A time-weighted average 
(TWA) of dust concentrations as well as maximum concentration 
(max.) recorded by each unit are indicated below: 
 
 

Morning Afternoon 
Area (Unit #) TWA(mg/m3) Max(mg/m3) TWA(mg/m3) Max(mg/m3)

BP (968) 0.003 0.368 0.011 2.956 

EZ (1210;1211) 0.003 0.709 0.040 4.008 
Personal (1519) 0.205 4.305 0.285 6.531 
59th (1211) 0.122 0.513 E-Zone E-Zone 

 
 
Fresh-air calibrated PID monitors.  Overcast and cool 
temperatures likely a factor in low dust concentrations.  PID 
meter in breathing zone and of trenches and well installations 
indicated <1.0 ppm.  Will continue to calibrate and monitor air 
space for trenching and drilling areas with PID. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 

 
ABC Liovin Drilling on Site and completed well destructions.  
The well destructions were completed as follows:  

 
MW-15-70– Completed 8/11/05 
MW-15-85 – Completed 8/11/05 
MW-16-70/90 – Completed today, 8/12/05 
MW-17-70/85 – Completed 8/10/05 
MW-17-95 – Completed 8/12/05 
MW-18-70/85 –Completed today, 8/15 
B-16 – Completed 8/12/05 
 
B-6 – Completed today, 8/15 
B-14 – Completed today, 8/15 
 
 
America West Drilling on Site, beginning well installations. 
Well PB-7 (34 ft.) was installed today.  Drilled well PB-6 to 
depth and will install the well tomorrow.   
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 

4.  On-site conditions which resulted in delayed progress: 
 
Delays were minimized by continuing excavations and earthwork.  
Shipment of piping materials was received today, including CPVC 
pipe and clamshell containment fittings.  

 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 
 

P-Preparatory meeting with America West-a TN&A person will be 
observing and monitoring the drillers at all times.  Provided a 
complete list of construction details for each of the wells that 
AW will be installing. 
 
 

I-At end of day, observed work performed and quality of pipeline installations.  
Construction Manager provided his observations regarding unsatisfactory work.  
Pipeline spacing not to spec along north end of West Trench.   
 
 
 
 
 
 

2 of 3 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
This and other issues will be addressed in-depth first thing in 
the morning. Other corrections and modifications will be 
addressed in a preparatory phase meeting which will be held with 
all personnel working to improve quality and understanding, as 
well as to clarify expectations of workmanship for all 
personnel. 
 
F- All well destructions by ABC Drilling were completed by EOD 
Monday.  Wells were grouted and overdrilled, according to Scope 
of Work. 
 

 
 

Safety Meetings:   
 

Additional personnel from TN&A office arrived on Site.  
Conducted daily tailgate meeting for all personnel and 
subcontractors on Site, covering general H&S, PPE, and Site 
hazards.  
 
Required H&S forms, daily tailgate form, and AHA’s (where 
applicable), were signed and completed as appropriate. 
 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 
 

Report #:014 Delivery Order #:06 Date: 8/16/05 
(Tues) 

Weather: Warm to Hot, 
Overcast to Sunny 

Temp. (max & min):70-95 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

 
Continued working south on West Trench, excavating from DA/DB-7 
to the DAB-8 offshoot crossing – approximately 80 feet. Trench 
width increased to allow more spacing for the various 
pipelines.  Spacing between pipelines approached specification 
of 4-6 inches, and as excavation continues south, trenches will 
be widened to allow sufficient spacing to specifications.  
 
The DA/DB vapor line along the West Trench, designated “VE-1” 
in the design drawings, was installed today from DA/DB-7 to the 
DAB-8 offshoot line crossing.  The vapor lines at this crossing 
will be connected and hydrostatically tested tomorrow to 150 
psi for 1 hour, per specification.  The compressed air line, 
electrical conduit lines, and dual-containment water lines were 
installed to the same crossing area.  
 
A transport and relocation area was designated for the two 
large stockpiles near the bikepath, which were interfering with 
continued excavation along the East Trench.  Moving the two 
stockpiles began today and will be completed tomorrow.  
 
Installed “T” posts to which perimeter dust monitors were 
attached.  Continued dust-monitoring schedule, with monitoring 
units placed at the following locations:   
1) Near north end of East Trench, at bike path wall (BP unit; 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ unit); 
4) Slauson perimeter fence line (Slauson) 
 
Each monitor’s readings were recorded for morning, and reset 
for a separate afternoon reading.  A time-weighted average 
(TWA) of dust concentrations as well as maximum concentration 
(max.) recorded by each unit are indicated below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
 

Morning Afternoon 
Area (Unit #) TWA(mg/m3) Max(mg/m3) TWA(mg/m3) Max(mg/m3)

BP (968) 0.027 0.619 0.025 0.692 

EZ (1210;918) 0.013 4.351 0.014 1.266 
59th (1211) 0.094 0.340 0.074 0.545 
Slauson (1519) 0.162 8.24 0.123 3.706 

 
 
PID meters used to monitor air space in breathing zones near 
excavations; in addition, a dedicated PID meter is used to 
monitor soil cuttings and breathing space for the drilling/well 
installation activities. 

 
 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
America West Drilling on Site, continuing well installations.  
Well PB-6 was completed and well PB-5 was bored to depth.  
 
Twinning on Site to conduct compaction testing.  Compacting 
tests were performed at 5 locations on Site.  Approximately 50 
lbs of soil was collected in bags for delivery to lab for 
testing.  At each location, a 2 to 3-foot trench, approximately 
2’ wide, was dug and a sample was collected from the small 
excavation.  A surficial sample from each location was also 
collected.  The samples were designated Trench 1 through Trench 
5, at the following locations: 
 
Trench 1:  PB-6 offshoot line, which was completed last week 
including backfilling and compaction.  The results of this 
sample will provide an indication of the compaction quality for 
a completed line. 
 
Trench 2:  West Trench centerline.  Results of this sample will 
also provide an indication of the compaction quality for a 
portion of the completed West Trench. 
 
Trench 3:   East Trench centerline.  Results of this sample will 
also provide an indication of the compaction quality for a 
portion of the completed East Trench. 
 
Trench 4,5:  Collected at locations not yet excavated or 
backfilled.  The Trench 4 sample was collected near the ERH area 
and the Trench 5 sample was collected about 40-feet northeast of 
DA-5 near a not-yet-excavated portion of the West Trench 
centerline.  Trench 4,5 samples will provide an indication of 
existing compaction prior to excavation activities in their 
respective locations. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 

 

4.  On-site conditions which resulted in delayed progress: 
 
Material shipments, PVC piping and fittings still being delivered. 
 Delays were minimized by continuing excavation and focusing on 
proper installation and connection of various pipelines. 

 
 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 
 

P-Preparatory meeting with all onsite project personnel involved 
with trenching/piping operations.  The vapor line from DA/DB-7 
connection was incorrectly connected to the perched-zone vapor 
line, instead of having its own piping (line VE-1) as per 
design.  Also discussed the spacing requirements between 
pipelines and proper layout of lines in trench.  Also overviewed 
upcoming excavation of “stepped” trench lines, where one side of 
the trench will be dug deeper than the other side, and pipelines 
and conduit will not be laying at the same depth.   
 
In addition, proper disposal of used water bottles and trash was 
discussed, as this was an area that needs improvement.  
 

Action Taken:  This issue was addressed first thing in 
the morning and pipe installations and connections were 
corrected accordingly during the day.  Additional focus 
will be placed on these topics as pipeline installation 
proceeds.   
 
Garbage, bottles, and other trash cleaned from the work 
areas, trenchlines, etc.  

  
 
P,I-Scope of work and locations for compaction testing 
(Twinning) defined on Site.  The Twinning subcontractor 
collected soil samples from the surface and small excavations 
made at the five noted locations.  Verified samples were 
collected and excavations performed in the noted areas. 
 
Safety Meetings:   

 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards.  
 
Required H&S forms, daily tailgate form, and AHA’s (where 
applicable), were signed and completed as appropriate. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 
 

Report #:015 Delivery Order #:06 Date: 8/17/05 (Wed) 

Weather: Cool to Hot, 
Overcast/Cool to Sunny 

Temp. (max & min):68-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include a 
complete description): 
 

Completed stockpile relocation started yesterday.  Backfilled DAB-7 
offshoot line, leaving fittings exposed. 
 
Demonstration on dual-containment fittings and proper connection and 
adhesion procedures.  Following demonstration, glued two connections 
in the field-the 90-degree elbow at DA-7 and the tee connection at 
DA-6.  Centralizers for carrier piping were installed prior to 
gluing.  A blower was used in the trench during gluing to keep air 
flowing and minimize standing vapors.   
 
Observed adhesive application and fitting placement.  Extra care was 
used to ensure sufficient adhesive was applied and connections 
properly set.  Took photographs during gluing and of connected 
fittings to containment piping.   
 
Conducted hydrostatic testing of DA/DB-7 line and DAB-8 offshoot line 
individually, at the crossing area.  Each line was hydrostatically 
tested to 150 psi for 1 hour, with no observable losses. 
 
Continued to backfill West Trench, leaving DA/DB-7 connection and the 
crossing to DAB-8 exposed.   

 
Continued dust-monitoring schedule, with monitoring units placed at 
the following locations: 
   
1) Near north end of East Trench, at bike path wall (BP unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ unit); 
4) Slauson perimeter fence line (Slauson) 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)

BP (968) 0.027 0.619 
EZ (1210;1519-
avg.) 0.071 13.54 

59th (968) 0.123 8.896 
Slauson (1211) 0.080 2.069 

 
 
PID meters used to monitor air space in breathing zones near 
excavations; in addition, a dedicated PID meter is used to monitor 
soil cuttings and breathing space for the drilling/well installation 
activities. 

 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
America West Drilling on Site and completed PB-5, PB-4 well 
installations today.  Bored PB-3 and PB-2 to depth and will complete 
those wells tomorrow.  
 
Sage Consultants on Site.  Sage marked and surveyed entire South 
Trench line along 60th street.  Sage also surveyed “as-built” pipelines 
and trench for DAB-8 offshoot and West Trench. 
As-built slopes were accurate-within 0.1 percent of design slope, 
verifying grading accuracy. 
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this document and 
label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
No major delays today. Materials still being ordered and delivered.  
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be 
taken): 
 

P,F - At beginning of day, outlined continued work scope and 
priority items for Sage.  At the end of the day, verified all trench 
line and well markings.  The Sage subcontractors continue to perform 
excellent work. 
 
P,I - Drillers continued with work scope, completing perched well 
installations PB-5, PB-4, and drilled PB-3 and PB-2 to depth.  Wells 
PB-3 and PB-2 will be installed tomorrow.  TN&A personnel observing 
all well drilling and installation activities. 
 
Safety Meetings:   

 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, and 
Site hazards.  
 
Required H&S forms, daily tailgate form, and AHA’s (where 
applicable), were signed and completed as appropriate. 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, OR 
MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE 
PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, 
EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, 
EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 
 

Report #:016 Delivery Order #:06 Date: 8/18/05 
(Thurs) 

Weather: Cool to Hot, 
Overcast/Cool to Sunny 

Temp. (max & min):68-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

Backfilled DAB-8 offshoot line.  Excavated 240 additional feet 
along East Trench, including PD-3 well offshoot and laid 
approximately 175 feet of vapor line piping along newly 
excavated trench.    
 
Encountered highly contaminated soil at about 9:00 am.  Soil 
and breathing space contamination was detected during East 
Trench excavation in ERH area, near 400 ft. Station line.  Air 
space monitoring indicated >10 ppm.  Collected grab sample from 
excavated soil stockpile in plastic bag, and the PID reading 
hovered around 50 ppm.  Observed some discoloration and 
staining along trench wall and a sample from the wall near the 
discoloration indicated a PID reading above 450 ppm.  Evacuated 
area and monitored breathing space in trench.  The PID 
indicated concentrations between 20 and 30 ppm for over 15 
minutes along approximately 50 ft. of trench.    
The blower unit was used to vent the trench and PID readings 
dropped to 3 ppm.  The blower continuously vented the trench 
and work until readings were below 1 ppm for 15 minutes.  PID 
was reading 0.0 ppm when work in area was continued. 3 PIDs 
monitors were used to continuously monitor air space.  No 
additional “hot spots” were detected beyond the initial area.  
None of the excavated soil was used as backfill.  The 
contaminated soil will be stockpiled in a designated “waste” 
area tomorrow.   
 
In addition to air space monitoring, PID meters were used to 
monitor soil cuttings and breathing space for the drilling/well 
installation activities. 
 
Continued dust-monitoring schedule, with monitoring units 
placed at the following locations: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ/Personal unit); 
4) Slauson perimeter fence line (Slauson) 
 

 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are 
indicated below: 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)

60th 0.137 2.467 

Personal 0.098 2.544 
59th (1211) 0.174 30.79 
Slauson (968) 0.092 0.903 

 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
America West Drilling continuing perched well installations.  A 
list of well installations and dates is provided with the weekly 
QC report.  
 
Miller Brooks on Site continuing well raising activities.   
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
Delay of approximately 40 minutes while blower was used to evacuate 
contaminated air, until concentrations dropped below 3 ppm.  Final 
trench air-space reading before work again began was 0.0 ppm.  
Blower unit continued to be used while work continued. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
Safety Meetings:   

 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards.  
 
Required H&S forms, daily tailgate form, and AHA’s (where 
applicable), were signed and completed as appropriate. 
 

 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office. 
 

Report #:017 Delivery Order #:06 Date: 8/19/05 (Fri) 

Weather: Cool to Hot, 
Overcast/Cool to Sunny 

Temp. (max & min):68-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include a 
complete description): 
 

Approximately 300 feet of trench was excavated today. 
 
Continued along East Trench, excavating 195 feet, including PD-1 
offshoot (35-feet).  Over 200 feet of vapor line piping was installed 
along newly excavated section and will be statically tested to 5 psi 
tomorrow.  
 
Continued along West Trench, excavating 100 feet, to just past 
planned lateral crossing to Walker Ave.  The cross line will be 
excavated towards Walker tomorrow.  Widened trench to 4.5 feet, to 
allow sufficient space for DPE-A (“PA”) vapor line, which runs along 
Walker and 59th Place. 
 
Contaminated soil from yesterday was stockpiled and covered with 
plastic sheeting per procedures in Waste Management Plan (WMP) for 
excavated contaminated soil. 
 
Continued dust-monitoring schedule, with monitoring units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ unit); 
4) Slauson perimeter fence line (Slauson) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)

60th (1520) 0.098 1.383 
EZ (1210;1211 
avg.) 0.177 11.50 

59th (968) 0.118 4.273 
Slauson (918) 0.053 5.571 

 
 
 
PID meters used to monitor air space in breathing zones near 
excavations; in addition, a dedicated PID meter is used to monitor 
soil cuttings and breathing space for the drilling/well installation 
activities. 

 

 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
ABC Drilling on Site.  They are installing perched-zone wells. 
 
America West Drilling contining perched-zone well installations. 
 
Well installations and dates are provided with the weekly QC report. 
 
Miller Brooks on Site continuing well raising activities.   
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this document and 
label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 

4.  On-site conditions which resulted in delayed progress: 
 
No significant delays today.   
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be 
taken): 
 

I - Drillers continued with work scope, completing perched well TN&A 
personnel observing all well drilling and installation activities. 
 
Safety Meetings:   

 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, and 
Site hazards. Also discussed contaminated soil encountered 
yesterday, continued PID monitoring, and utilization of air blower 
in trench. 
 
Required H&S forms, daily tailgate form, and AHA’s (where 
applicable), were signed and completed as appropriate. 
 

 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, OR 
MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE 
PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, 
EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, 
EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 
 

Report #:018 Delivery Order #:06 Date: 8/20/05 
(Sat) 

Weather: Cool to Hot, 
Overcast/Cool to Sunny 

Temp. (max & min):68-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a    complete description): 
 

Continued West Trench excavation south 105 feet, to DA/DB-6 
entry locations.   
 
Excavated 55 feet of the lateral trench which connects the West 
trunk to Walker Ave, and installed the water, vapor, and 
conduit lines therein.  In addition, completed static testing 
of 200 foot section of East Trench perched vapor line installed 
and capped yesterday.   The line was statically tested at 5 psi 
for one hour with no losses, as indicated by pressure gauge. 
Following pressure testing of the vapor line, that portion of 
the East trench was backfilled, leaving only the capped end 
exposed to allow for further down-line connections. 
   
Continued dust-monitoring schedule.  Readings consistent with 
dailies previously taken this week. 
 
PID meters used to monitor air space in breathing zones near 
excavations; in addition, a dedicated PID meter is used to 
monitor soil cuttings and breathing space for the drilling/well 
installation activities. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
Miller Brooks on Site continuing to expose and raise existing 
wells.  Five wells were exposed today.  On Monday, 8/22, MB will 
be backfilling and compacting excavated areas and raising 
remaining existing wells. 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 

4.  On-site conditions which resulted in delayed progress: 
 
Ran out of sand for base fill.  Sand belonging to the City of 
Maywood park personnel was used for clean fill.  More sand will be 
delivered on Monday. 

 
 
 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 
 

Safety Meetings:   
 

Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Also discussed contaminated soil encountered 
yesterday, continued PID monitoring, and utilization of air 
blower in trench. 
 
Required H&S forms, daily tailgate form, and AHA’s (where 
applicable), were signed and completed as appropriate. 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 
 

Report #:019 Delivery Order #:06 Date: 8/22/05 
(Mon) 

Weather: Cool to Hot, 
Overcast to Sunny 

Temp. (max & min):68-100 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

Continued East Trench East excavation.  Re-designated location 
for well DA/DB-4.  These wells will now be placed on West side 
of West Trench, as per original design.  The piping to these 
wells was reconnected accordingly.  
 
Connected piping and fittings to West Trench trunk for vapor 
lines laid Saturday along lateral trench which connects the 
West trunk to Walker Ave. 
 
Continued dust-monitoring schedule, with monitoring units 
placed at the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ unit)- for today, 

the unit was placed in the rear of the electric transport 
cart and high readings were likely due to dust created  ; 

4) Slauson perimeter fence line (Slauson) 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are 
indicated below: 
 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)

60th (1520) 0.155 6.449 

EZ (1210) 0.672 85.33 
59th (918) 0.087 1.773 
Slauson (1211) 0.117 0.880 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
PID meters used to monitor air space in breathing zones near excavations; in 
addition, a dedicated PID meter is used to monitor soil cuttings and breathing 
space for the drilling/well installation activities and to continuously log 
readings along the 59th street perimeter.  PID readings for all activities, 
including those continuously logged, indicated 0.0 ppm. 

 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
ABC Drilling on Site continuing with perched-zone well 
installations. 
 
America West Drilling also installing perched-zone wells.     
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
Redesign of DA/DB-4 locations, made necessary by layout of piping. 
 The wells had been moved to the East side of the West Trench to 
allow LFR unfettered access to the area near the proposed park 
roundabout connecting Walker and 59th.  The moving of these wells 
back to the west side of the trench was discussed with and agreed 
upon by LFR today.  

 
 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 
 

Safety Meetings:   
 
P-Met with drill crews regarding proposed order of well 
installations.  A TN&A representative is dedicated to each drill 
crew and will oversee and log well installation activities. 
 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA’s (where applicable), were signed and completed as 
appropriate. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

3 of 3 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 
 

Report #:020 Delivery Order #:06 Date: 8/23/05 
(Tues) 

Weather: Cool to Hot, 
Overcast to Sunny 

Temp. (max & min):65-95 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

Continued laying piping along West Trench. Continued excavation 
of East-right trenchline.   
 
Reduced the DPE-A vapor pipe size from the design 4-inches to 
2-inches along the lateral connecting line to Walker Avenue 
from the West Trench.  The line connects up to the West Trench 
parent line via a 90-degree elbow.  The reduction in pipe 
diameter will increase vapor velocity, necessary to prevent 
condensate collection in the bottom of the vertical elbow 
fitting. 
 
Continued dust-monitoring schedule, with monitoring units 
placed at the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) In the EZ area near the West Trench (EZ unit)- for today, 

the unit was placed in the rear of the electric transport 
cart and high readings were likely due to dust created  ; 

4) Slauson perimeter fence line (Slauson) 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are 
indicated below: 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)

60th (1520) 0.132 1.506 

EZ (1210) 0.278 27.63 
59th (918) 0.107 4.282 
Slauson (1211) 0.118 4.878 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
PID meters used to monitor air space in breathing zones near excavations; in 
addition, a dedicated PID meter is used to monitor soil cuttings and 
breathing space for the drilling/well installation activities and to 
continuously log readings along the 59th street perimeter.  PID readings for 
all activities, including those continuously logged, indicated 0.0 ppm. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
ABC Drilling on Site continuing with perched-zone well 
installations. 
 
America West Drilling also installing perched-zone wells.     
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 

4.  On-site conditions which resulted in delayed progress: 
 
Clamshell fittings, which a Harrington Rep said would be 
available, were not, forcing the cutting and reconnection of the 
3” water and 6” containment line at the DAB-8 crossing from the 
West Trench.  The same connection fix, lengths, placement, etc., 
that properly resolves the DAB-8 lateral to West Trench line 
connection, will also need to be used for the lateral line 
crossing to Walker Avenue. 
 

 
 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 
 

Safety Meetings:   
 
P-Met with drill crews regarding proposed order of well 
installations.  A TN&A representative is dedicated to each 
drill crew and will oversee and log well installation 
activities. 
 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, 
PPE, and Site hazards. Required H&S forms, daily tailgate form, 
and AHA’s (where applicable), were signed and completed as 
appropriate. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 
 

Report #:021 Delivery Order #:06 Date: 8/24/05 
(Wed.) 

Weather: Cool to Hot, 
Overcast to Sunny 

Temp. (max & min):65-95 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

Removal of contaminated soil stockpiles.  The soil was loaded 
into trucks for off-site disposal. 
 
Y-connection to West Trench line from DAB-8 offshoot line 
successfully completed for carrier and containment piping 
Approximately 200 feet of East Trench right was excavated 
today, from PC-5 well offshoot line south to DA/DB-11 well 
offshoot line. In addition, a lateral trenchline was dug, which 
will allow a dual-containment water line to connect well MW-24-
140 into waterline GW-3 along the East Trench. Vapor and dual-
containment piping were laid in the trench to the DA/DB-10 well 
tie-in.  The clamshell fittings required to complete the dual 
containment system for this line will be installed following 
hydrostatic testing of the carrier piping. 
 
Continued dust-monitoring schedule, with monitoring units 
placed at the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Carried on-person for the day (Personal unit); 
4) Slauson perimeter fence line (Slauson) 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are 
indicated below: 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)

59th (918) 0.138 0.923 

60th (1521) 0.225 4.934 
Personal 0.393 29.20 
Slauson (1211) 0.204 13.02 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
PID meters used to monitor air space in breathing zones near excavations; in 
addition, a dedicated PID meter is used to monitor soil cuttings and breathing 
space for the drilling/well installation activities and to continuously log 
readings along the 59th street perimeter.  PID readings for all activities, 
including those continuously logged, indicated 0.0 ppm. 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
Health and Safety Officer – Subcontractor to assume H&S Officer 
role on Site.  Covered documentation, ongoing Site activities, 
monitoring equipment, potential problems, lines of 
communication, etc. 
 
ABC Drilling on Site, continuing with well installations.  A 
list of activities performed during week for ABC will be 
rovided with the weekly report. p

 
Miller Brooks on Site, completing well installations.  A list of 
activities performed during week for MB will be provided with 
the weekly report.  
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
Properly aligning and connection the 3” water and 6” containment 
line at the DAB-8 crossing.  The connection was difficult due to 
the angles and containment requirements for the line, but was 
successfully completed today, including proper placement of 
centralizers for carrier line support.  A Wye clamshell fitting can 
be installed to complete this section of dual containment line 
following completion of hydrostatic testing of the carrier line. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 
 
 

Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA’s (where applicable), were signed and completed as 
appropriate. 
 

 
 
 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:022 Delivery Order #:06 Date: 8/25/05 
(Thurs.) 

Weather: Cool to Hot, 
Overcast to Sunny 

Temp. (max & min):65-95 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

Approximately 240 feet of trench was excavated today. 
 
Approximately 140 feet of East Trench right was excavated today, 
from DA/DB-11 well offshoot line to just past the DA/DB-8 well 
offshoot. Dual containment piping was laid for the excavated line. 
 
Approximately 100 feet of West Trench line was excavated today.  
The trench width continues to be a nominal 60’.   
 
Continued dust-monitoring schedule, with monitoring units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Carried on-person for the day (Personal unit); 
4) Slauson perimeter fence line (Slauson) 
5) Exclusion Zone(EZ unit) 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (918) 0.097 0.167 
60th (1520) 0.130 0.880 
Personal 
(1519) 0.219 29.27 

Slauson (1211) 0.140 4.764 
EZ (968) 0.128 4.294 

 
PID meters used to monitor air space in breathing zones near 
excavations; in addition, a dedicated PID meter is used to monitor soil 
cuttings and breathing space for the drilling/well installation 
activities and to continuously log readings along the 59th street 
perimeter.   
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
During the drilling of well PA-5, on 59th Place street, the continuous 
core sample at a depth of 24 feet below ground surface (bgs) at the well 
indicated significant contamination, and a PID reading of 350 ppm was 
recorded.  As part of the well drilling activities, soil samples are 
collected at regular intervals for laboratory analysis. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
Health and Safety Officer – Added to Site safety and is aware of 
ongoing issues.  Has provided valuable input and suggestions to 
improve safety.  
 
ABC Drilling on Site, continuing with well installations.  ABC 
completed three “PA-#” well installations today along 59th 
street. A list of well installations completed during week will 
be provided with the weekly report. 
 
Sage Consultants on Site, performing surveying and staking 
services.  Work performed by Sage today included restaking 
proposed well locations, delineating existing and to-be-
excavated centerlines of East Trench and West Trench, and 
surveying as-built piping and well locations.  As-built grading 
along trench base was within 0.2% of design or better. 
 
 
 

 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
Did not have 4-inch CPVC connections for East Trench VE-3 and VE-4 
pipelines.  These connectors will be delivered tomorrow. 
 
The expansion joints for the CPVC pipelines are special-order 
items. Testing and backfilling of the East Trench-right will be 
delayed pending delivery and installation of the expansion joints.  
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
P,I-Preparatory meeting with Sage at beginning of day, reviewing 
priority items.  As excavation along the West Trench line was 
nearing the treatment compound area, Sage’s first task was to 
further delineate and mark its centerline. Other priority items, 
including as-built piping layout and restaking activities were 
then performed. 
 
Sage also indicated design locations of wells DA/DB-5.  Well DA-
5 will be installed tomorrow by ABC Drilling. 
 
F-Met with Sage throughout day, reviewing progress and 
completion of priority items. 

 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA’s (where applicable), were signed and completed as 
appropriate. 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 
 

Report #:023 Delivery Order #:06 Date: 8/26/05 
(Fri.) 

Weather: Cool to Hot, 
Overcast to Sunny 

Temp. (max & min):65-95 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

Lateral water line GW-2 from West Trench to Walker Ave was 
connected, similar to connection made from trench centerline to 
DAB-8.  The timely and proper fitting for this dual-containment 
line into the West Trench trunk was important, as the delays 
caused by redoing the similarly connected offshoot to DAB-8 was 
not repeated. 
 
Continued East Trench excavation south, 55 feet.  Continued to 
layout all pipe lines along completed trenchline, including the 
GW-3 water line, the VE-3 and VE-4 vapor lines, and the air 
compressed line and electrical conduit line.  Photographs were 
taken of the excavation and piping layouts. 
Continued dust-monitoring schedule, with monitoring units 
placed at the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Carried on-person for the day (Personal unit); 
4) Slauson perimeter fence line (Slauson) 
5) EZ – Exclusion Zone/Safety Table (EZ Unit) 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are 
indicated below: 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (918) 0.087 1.234 
60th (1520) 0.097 1.623 
Personal (1519) 0.301 57.39 
Slauson (1211) 0.072 1.055 
EZ (968) 0.112 15.51 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 

PID meters used to monitor air space in breathing zones near excavations; in 
addition, a dedicated PID meter is used to monitor soil cuttings and breathing 
space for the drilling/well installation activities. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
Health and Safety Officer – Added to Site safety and is aware of 
ongoing issues.  Has provided valuable input and suggestions to 
improve safety.  
 
ABC Drilling on Site.  ABC installed deep well DA-5 today.  The 
installed well location is very close to the proposed restroom 
for the park.  According to design drawings, the well is just 
outside and south of the proposed concrete foundation slab of 
the restroom. The Park construction contractor is aware of the 
well and its proximity to the proposed restroom. 
 
Sage Consultants on Site during afternoon, performing surveying 
services.  Sage provided existing surface elevations near newly-
installed wells, so that well vault construction can begin with 
an established elevation reference. 
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
The expansion joints are special-order items. Testing CPVC vapor 
lines VE-3 and VE-4 and subsequent backfilling of trench will be 
delayed pending delivery and installation of the expansion joints.  
The arrival date of the joints is not yet definite, but is 
anticipated early next week. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
P,I-Preparatory meeting with Sage at their arrival, and 
indicated well locations where an elevation reference was 
needed.  A nail was placed in the ground and the reference 
elevation recorded.  A stake was placed in low-traffic areas 
around the newly-installed wells, indicating the existing 
elevation.  For wells near the bike path, the existing elevation 
of the bikepath wall was recorded and indicated on the concrete 
with a liquid paint marker.  

 
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA’s (where applicable), were signed and completed as 
appropriate. 
 
 
 
 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 
 

Report #:024 Delivery Order #:06 Date: 8/27/05 
(Sat.) 

Weather: Cool to Hot, 
Overcast to Sunny 

Temp. (max & min):65-90 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

Supervisor made excellent decision in the morning to dedicate 
all of today’s labor to progress completion of the West Trench. 
Over the last week or so, progress along West Trench was 
significantly less than that of East Trench.  By the end of the 
day, appreciable progress had been made on the West Trench. 
 
Continued excavation along the West Trench centerline, and 
completed DA/DB-6 offshoot line excavation.  Also excavated an 
angled trench for the rerouted VE-2 vapor line.  The VE-2 line 
reroute was necessary to avoid access issues posed by the 
planned Park restroom. 
Excavating the PA-2 offshoot line. 
 
Laid major piping along open trench lines, including the newly 
excavated PA-2 line, the rerouted portion of the VE-2 line, and 
the DA/DB-6 offshoot line. In all, nearly 600-feet of piping 
was laid today. 
 
Photographs were taken indicating trenching and piping 
completions. 
 
Continued dust-monitoring schedule, with monitoring units 
placed at the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Carried on-person for the day (Personal unit); 
4) Slauson perimeter fence line (Slauson) 
5) EZ – Exclusion Zone/Safety Table (EZ Unit) 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are 
indicated below: 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 

 
Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (918) 0.089 0.815 
60th (1520) 0.099 0.803 
Personal (1519) 0.242 15.92 
Slauson (1211) 0.091 2.870 
EZ (1210) 0.214 55.49 

 
 

PID meters used to monitor air space in breathing zones near excavations and 
in open trenches.  No contamination (0.0 ppm) was detected. 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
Health and Safety Officer – Improvements in potential safety 
hazards and general safety awareness have occurred as a result 
of H&S officer’s presence and suggestions. 
 
 

 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 

 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
P – Preparatory meeting for day’s work conducted, with crew 
supervisor dictating day’s work activities. 
 
I – Monitored ongoing work as day progressed.  Offered tips and 
suggestions and recounted specification requirements as 
necessary. 
 
F – Inspected sand fill levels, compaction, piping, etc.  No 
deficiencies observed in today’s work. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA’s (where applicable), were signed and completed as 
appropriate. 
 
 
 
 
 
 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:025 Delivery Order #:06 Date: 8/29/05 
(Mon.) 

Weather: Cool to Hot, 
Overcast to Sunny 

Temp. (max & min):65-95 (est) Rainfall (in): 

1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

We are nearing completion of the East and West main trunk lines as 
trenching and piping enters the Treatment Compound area.  
Approximately 200 feet of electrical conduit and air compress lines 
were installed today.  The fence separating the Support Zone from 
the Exclusion Zone was also removed as pipeline layout has reached 
that area. Conjunction of pipelines and coordinating as-built 
layout of piping with Treatment Compound design is underway.  
 
The East Trench (right) and major portions of the West Trench 
remain open pending delivery of materials and completion of 
pressure testing.  Following completion of pressure testing, 
clamshell fittings will be installed and upon successful test 
results, the trenches will be backfilled.   
 
Continued dust-monitoring schedule, with monitoring units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Exclusion Zone(EZ unit) 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (918) 0.118 5.740 
60th (1520) 0.125 1.793 
Slauson (918) 0.089 0.589 
EZ (1210) 0.181 15.80 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
ABC Drilling – ABC installed well DB-5, completing their SOW.  
hey will be demobilizing tomorrow. T

 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
During excavation of West Trench, encountered two old oil carrier 
pipelines running parallel approximately 6-inches apart.  The lines 
run north-south and are buried at a depth of less than 1-foot.  A 
20-foot section of each line was removed, as well as a 6’ lateral 
stub. A minimal amount of oil (~ 1 cup) came out of the severed 
piping and impacted soil was removed to a waste stockpile, along 
with the removed piping.  The lines continue along the planned 
excavation route and their removal may need to be coordinated with 
the City of Maywood. 
    
The expansion joints for the CPVC pipelines are special-order 
items. Testing and backfilling of the East Trench-right cannot be 
completed until delivery and installation of the expansion joints.  

 
 
 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
P,I- Addressed spacing concerns with Site Supervisor and lead 
crewmen.  Spacers are to be installed as piping layout continues 
to ensure proper spacing will be maintained.  
 
I-Reiterated layout order of electrical and air compress lines. 
A section of air compress line that is too long and bows out 
along a section of the West Trench will be cut and re-glued so 
that it lies properly.     
 
P-Installation of check-valves will continue at locations 
upstream of deep-zone wells to prevent backflow. 
 
F- Measured trench widths, base fill levels and pipeline spacing 
along West Trench and East Trench.  Recorded as-built dimensions 
and pipeline layout at several locations. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 

Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA’s (where applicable), were signed and completed as 
appropriate. 
 

 

 

 

 

 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office. 

Report #:0026 Delivery Order #:06 Date: 8/30/05 
(Tues.) 

Weather: Cool to Hot, 
Overcast to Sunny 

Temp. (max & min):68-95 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

Corners of treatment compound delineated by Sage subcontractor.  
Spectrum Geophysics providing utility information for TC area.  The 
water and gas line that trend north-south across the Site encroach 
into the proposed concrete pad for TC, a maximum distance of 17 
feet.  To avoid the lines, the TC will need to be relocated west at 
least 22 feet (17+5’).   
 
Neared completion of trench piping to TC, laying approximately 100’ 
of vapor and dual-containment groundwater lines along both the East 
and West Trenches.  Also installed four clamshell fittings on 
containment piping along the West Trench. Completion of clamshell 
installations will follow hydrostatic testing of groundwater lines. 
 
Pressure testing of piping is planned for tomorrow.  Open trenches 
will be backfilled following successful completion of pressure 
tests. 
 
The metal piping containing old oil that was uncovered at about 1-
foot below surface grade yesterday was delineated by Spectrum 
Geophysics using subsurface radar.  The lines only extended another 
10-feet before ending, and as such, they were pulled from the 
ground and placed in the waste collection pile for proper disposal. 
 
Continued dust-monitoring schedule, with monitoring units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Exclusion Zone(EZ unit) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (968) 0.151 5.049 
60th (1520) 0.112 1.195 
Slauson (1211) 0.113 2.355 
EZ (918) 0.102 3.084 

 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
ABC- Demobilizing.  With DAB-5 well installation, ABC has 
ompleted work scope. c

 
Sage on Site - Surveying as-built trenches and selected 
locations as needed, including Treatment Compound delineation.  
Also providing cut/fill information for new wells. 
 
Spectrum Geophysics – Spectrum performing subsurface utility 
location services inside the Site, from Walker to the Treatment 
Compound.  The original design trench location between Walker 
and the Compound has been moved north so as to be within the 
Site perimeter-approximately 18.5 feet north of the curb along 
06

 

th street. 

American Well Drillers – Developing installed wells.  A list of 
development dates for each new well will be provided with the 
weekly report through 9/2. 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 

4.  On-site conditions which resulted in delayed progress: 
 
Per Project Engineer, expansion joints will not be needed in the 
East Trench (right) after all.  As testing, backfilling, and 
completion of that line had been pending delivery and installation 
of the joints, the fact that they are no longer required will 
expedite completion of the line.  However, unnecessary delays could 
have been avoided had the correct information regarding the 
necessity of expansion joints initially been communicated. 
 
Relocation of Treatment Compound due to the encroaching gas line 
will also cause some delay. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA’s (where applicable), were signed and completed as 
appropriate. 
 

 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:027 Delivery Order #:06 Date: 8/31/05 
(Wed.) 

Weather: Cool to Hot, 
Overcast to Sunny 

Temp. (max & min):68-95 (est) Rainfall (in): 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 

 

Completed stub-ups for all vapor lines.  Photographed as-built 
piping along East Trench.    
 
Completed static tests for West Trench vapor lines VE-2, DPE-A, and 
DPE-B.  The lines were statically tested to 5 psi for one hour.  No 
significant loss on the meter was observed during any of the vapor 
tests. A slight loss (~0.2 psi)was observed after the hour-long 
test on the DPE-A vapor line.  The line was checked for leaks at 
fittings and connections using a soapy water solution, and no leaks 
were detected. 
 
Began hydrostatic testing along West Trench.  The carrier pipeline 
could not hold the 150 psi hydrostatic pressure and failed near the 
DAB-8 lateral offshoot.  The Wye double-containment clamshell 
fitting leading into the West Trunk line from the lateral was also 
leaking.  The section has to be redone.  To repair the line and 
verify the integrity of the rest of the system, three hydrostatic 
tests will be performed at that intersection for the line to DAB-8, 
north to DA/DB-7, and south to the Treatment Compound and extent of 
the groundwater piping in the West Trench.  Of the three runs, the 
line extending north to DA/DB-7 was tested today.  The lateral and 
header extending south to the TC will be tested tomorrow. 
 
Continued dust-monitoring schedule, with monitoring units placed at 
the following locations: 
   
1) 60th Street Perimeter (60th unit); 
2) Along fence line bordering 59th street, (59th unit); 
3) Slauson perimeter fence line (Slauson) 
4) Exclusion Zone(EZ unit) 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 

Daily 
Area (Unit #) TWA(mg/m3) Max(mg/m3)
59th (918) 0.110 1.629 
60th (1520) 0.115 1.392 
Slauson (1211) 0.119 3.977 
EZ (968) 0.142 12.25 

 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
American Well Drillers – Well Developer on Site, finishing 
development of installed perched-zone wells.  Four of the new 
wells were found dry, and only one well was that had water 
sufficient for developed.  All newly-installed wells have been 
developed except for the wells which were found dry.  A list of 
development dates for each new well will be provided with the 
eekly report through 9/2. w

 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
Following meeting with ERH subcontractors, the expansion joint and 
CPVC material requirement was no longer deemed necessary for any 
portion of the vapor lines in the East Trench.  As completion and 
testing of that line had been pending delivery and installation of 
expansion joints, the fact that they are no longer required will 
expedite completion of the line.  However, unnecessary delays could 
have been avoided had materials requirement been established 
earlier and in advance of progression of East Trench piping layout. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results on inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for all 
personnel and subcontractors on Site, covering general H&S, PPE, 
and Site hazards. Required H&S forms, daily tailgate form, and 
AHA’s (where applicable), were signed and completed as 
appropriate. 
 

 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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